
DEPARTMENT OF THE NAVY 
ATLANTIC DIVISION 

NAVAL FACILITIES ENGINEERING COMMAND 
1510 GILBERT ST 

NORFOLK VA 235 11-2699 

TELEPHONE NO: 

(804) 322-4778 
IN REPLY REFER TO: 

5090 
1822:RNS:cag 

Commonwealth of Virginia 
Department of Environmental Quality 
Attn: Mr. Stephen Mihalko 
Federal Facility Project Officer 
629 East Main Street 
Richmond, Virginia 23219 

Re: Schedule Modification for the RI/FS, PRAP 
and ROD for Sites 6 & 7 at Naval Weapons 
Station Yorktown, Yorktown, Virginia 

Dear Mr. Mihalko: 

In accordance with the Federal Facilities Agreement for Naval 
Weapons Station Yorktown, Yorktown, Virginia (WPNSTA Yorktown) 
the Navy is requesting a schedule modification for the Remedial 
Investigation Report, Feasibility Study, PRAP and ROD for Sites 6 
and 7. This schedule modification is requested so that 
additional data on the extent of contamination in the former 
holding impoundment and groundwater/surface water interaction at 
Site 6 can be incorporated into the aforementioned documents. 
Figure 1 presents the new deliverable dates for Sites 6 and 7 
deliverables. Our letter of January 8, 1996 stated that an 
additional schedule modification may be necessary based on 
funding delays. Due to the late receipt of FY 96 funds, the 
additional sampling did not occur until February (12 through 24). 

Please indicate your concurrence with these deliverable dates by 
signing in the space provided below. 

Mr. Stephen Mihalko 
VADEQ 
Federal Facilities Project Officer 

Date 

Quality Performance . . . Quality Results 



We : Schedule Modification for the RI/FS, PRAP 
and ROD for Sites 6 & 7 at Naval Weapons 
Station Yorktown, Yorktown, Virginia 

Should you have any questions concerning these responses, 
please do not hesitate to contact me at (804) 322-4778. 

Sincerely, 

R. N. STRYKCR 
Remedial Project Manager 
Installation Restoration Section 
(North) 

Environmental Programs Branch 
Environmental Quality Division 
By direction of the Commander 

Attachment 

copy to: 
EPA Region III (Mr. Robert Thomson) 
WPNSTA Yorktown (Mr. Jeff Harlow) 
Admin Record 



(804) 322-4778 

5090 
1822:RNS:cag 

Commonwealth of Virginia 
Department of Environmental Quality 
Attn: Mr. Stephen Mihalko 
Federal Facility Project Officer 
629 East Main Street 
Richmond, Virginia 23219 

Re: Schedule Modification for the Draft Final Work 
Plan for Site Screening Areas (SSAs) 8, 11, 12, 
and 13 at Naval Weapons Station Yorktown, 
Yorktown, Virginia 

Dear Mr. Mihalko: 

In accordance with the Federal Facilities Agreement for Naval 
Weapons Station Yorktown, Yorktown, Virginia (WPNSTA Yorktown) 
the Navy is requesting a schedule modification for the Draft 
Final Work Plan for SSAs 8, 11, 12, and 13. This modification is 
necessary to incorporate USEPA comments on the Draft Work Plan 
which were received via facsimile on February 26, 1996. 
The new date for the Draft Final Work Plan Report submittal will 
be March 26, 1996. 

Please indicate your concurrence with this deliverable date by 
signing in the space provided below. 

Mr. Stephen Mihalko 
VADEQ 
Federal Facilities Project Officer 

Date 



Re: Schedule Modification for the Final Site Screening 
Process (SSP) Report for Site Screening Areas 
(SSAs) 2, 17, 18, and 19 at Naval Weapons Station 

Yorktown, Yorktown, Virginia 

If you have any questions, please do not hesitate to call me at 
(804) 322-4778. 

Sincerely, 

R. N. STRYKER 
Remedial Project Manager 
Installation Restoration Section 
(North) 

Environmental Programs Branch 
Environmental Quality Division 
By direction of the Commander 

copy to: 
VDEQ (Mr. Steve Mihalko) 
WPNSTA Yorktown (Mr. Jeff Harlow) 
Admin Record 

Blind copy to: 
18222 (RNS) 
18s 
302mod.epa 


